
2014-16 Plan Development Timeline 

Collect court contacts 

Distribute starting plan to 

business contacts 

Submit business updates 

Give updates to IT planners 

Submit all IT plan inputs 

AOC review updated plans 

COT approve updated plans 

Compile statewide plan 

COT review and approve 

draft statewide plan 
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DRAFT – Subject to Slight Change! 


